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ESTIMATE RUN 01/29/2008

ESTIMATE SUMMARY 08:49:31
CONTID: C15146 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15146-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0.0 DAYS TIME ALLOW: 80 WORK DAYS
US 34: Eckley East & West PERCENT TIME: 0.00 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 0343-027
US 34: Eckley East & West
NAME OF ROAD: 034B
PROJECT COUNTIES: YUMA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 01/29/2008 DATE TIME STARTED 01/28/2008
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 05/31/2007 DATE WORK BEGAN
DATE AWARDED 06/05/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/26/2007 DATE ACCEPTED
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 01/28/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,840,478.35 PARTICIPATING $ 2,641.00 $ 2,641.00
AWARD PROJECT AMT: $  5,794,298.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 0.04% TOTAL EARNINGS 2,641.00 2,641.00
FUNDS AVAILABLE: $ 6,837,837.35 STOCKPILED MATERIALS 23,762.00 23,762.00
GROSS EARNINGS 26,403.00 26,403.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -79.23 =79.23
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 26,323.77 26,323.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 26,323.77 26,323.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26,323.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00500
0015 202-01000
0020 203-00060
0025 203-01500
0030 203-01597
0035 208-00005
0040 208-00070
0045 208-00200
0050 210-00011
0055 210-01011

Cl5146

15146-BID

STA 0343-027
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PCN: 15146-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0001 08:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 SEEDING (NATIVE) 1.700 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0065 212-00032 SOIL CONDITIONING 1.700 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0070 213-00002 MULCHING (WEED FREE HAY) 1.700 0.000
ACRE 0.000 0.00
375.00000 0.000 0.00
0075 213-00061 MULCH TACKIFIER 340.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0080 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,845.000 0.000
TON 0.000 0.00
1.00000 0.000 0.00
0085 310-00610 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 220,556.000 0.000
(8-12")
SY 0.000 0.00
2.05000 0.000 0.00
0090 310-00614 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 27,034.000 0.000
(12-16")
sy 0.000 0.00
2.10000 0.000 0.00
0095 310-00700 ASPHALT EMULSION FULL DEPTH RECLAMATION 25,813.000 0.000
sy 0.000 0.00
4.25000 0.000 0.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0105 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 36,082.000 0.000
TON 0.000 0.00
58.50000 0.000 0.00
0110 403-33751 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 30,682.000 0.000
TON 0.000 0.00

62.50000 0.000 0.00
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PCN: 15146-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0001 08:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 40,500.000 0.000
GAL 0.000 0.00
1.25000 0.000 0.00
0120 411-90040 RECYCLING AGENT 77,440.000 0.000
GAL 0.000 0.00
2.15000 0.000 0.00
0125 510-10079 STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 6 FOOT 6 108.000 0.000
INCH)
LF 0.000 0.00
500.00000 0.000 0.00
0125 MATERIAL ALLOWANCE 0.000
LF 108.000 17,914.00
165.87038 108.000 17,914.00
0130 510-10087 STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 7 FOOT 7 36.000 0.000
INCH)
LF 0.000 0.00
550.00000 0.000 0.00
0130 MATERIAL ALLOWANCE 0.000
LF 36.000 5,848.00
162.44445 36.000 5,848.00
0135 601-01050 CONCRETE CLASS B (WALL) 56.700 0.000
cy 0.000 0.00
900.00000 0.000 0.00
0140 601-03030 CONCRETE CLASS D (BOX CULVERT) 63.200 0.000
cY 0.000 0.00
725.00000 0.000 0.00
0145 602-00000 REINFORCING STEEL 14,342.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0150 607-00010 CORNER AND LINE BRACE POST 30.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0155 607-01050 FENCE WIRE WITH METAL POSTS 654.000 0.000
LF 0.000 0.00

1.75000 0.000 0.00
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PCN: 15146-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0001 08:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 994.000 0.000
LF 0.000 0.00
3.20000 0.000 0.00
0165 607-11580 FENCE (TEMPORARY) 2,570.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0170 607-60110 10 FOOT GATE 4.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0175 607-60112 12 FOOT GATE 4.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0180 612-00001 DELINEATOR (TYPE I) 80.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0185 612-00002 DELINEATOR (TYPE ITI) 9.000 0.000
EACH 0.000 0.00
24.50000 0.000 0.00
0190 612-00003 DELINEATOR (TYPE III) 18.000 0.000
EACH 0.000 0.00
25.75000 0.000 0.00
0195 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 158.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0200 612-00042 DELINEATOR (FLEXIBLE) (TYPE ITI) 9.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0205 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 16.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0210 614-80391 RUMBLE STRIP (GRINDING) (ASPHALT) 87,800.000 0.000
LF 0.000 0.00
0.07000 0.000 0.00
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PCN: 15146-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0001 08:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
16,500.00000 0.000 0.00
0220 626-00000 MOBILIZATION 1.000 0.000
LS 0.000 0.00
226,955.00000 0.000 0.00
0225 627-00001 PAVEMENT MARKING PAINT 1,646.000 0.000
GAL 0.000 0.00
29.00000 0.000 0.00
0230 627-00005 EPOXY PAVEMENT MARKING 470.000 0.000
GAL 0.000 0.00
92.00000 0.000 0.00
0235 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 2,000.000 0.000
EACH 0.000 0.00
0.60000 0.000 0.00
0240 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 77.500 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0245 629-01210 ADJUST MONUMENT BOX 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0250 630-00000 FLAGGING 4,500.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
0255 630-00001 PILOT CAR OPERATION 600.000 0.000
HOUR 0.000 0.00
38.00000 0.000 0.00
0260 630-00007 TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 0.000 0.00
110.00000 0.000 0.00
0265 630-00012 TRAFFIC CONTROL MANAGEMENT 80.000 0.000
DAY 0.000 0.00

500.00000 0.000 0.00
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PCN: 15146-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0001 08:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0275 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0280 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0285 630-80360 DRUM CHANNELIZING DEVICE 250.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0290 630-80380 TRAFFIC CONE 300.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0295 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,250.00000 0.000 0.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 230,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 550,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70021 F/A ON-THE-JOB TRAINEE 1,280.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 15146-BID ESTIMATE RUN 01/29/2008
PROJECT: STA 0343-027 ESTIMATE NO: 0001 08:49:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 2,641.000 2,641.00
1.00000 2,641.000 2,641.00
0335 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 6,814,778.35 $ 26,403.0058 26,403.00
CAT NO0400 CONSTRUCTION ENGINEERING
0345 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0350 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0355 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 25,700.00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT $ 6,840,478.35 $ 26,403.00 S 26,403.00



